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Review the PM frequency with

Reliability

BS Transfer Blending 2009 1 Review inspections interval for Singleton Daryl D Completed

PSV specifically for TK_3182

16948 3.14.2.1 Review with 7 A

mainenance Reliability the

entire PM database and

assigned approved PM
frequencies for all ABU

equipment

I was part of the Singleton Daryl D 57 2010

review process

with Maintenance

and Reliability

421 2010

Conduct a COA Should an action

be required develop a plan

update the Access database with

the plan due dates and

assignment of responsibilities

Target to complete any action by

May 7 2010 unless SD required

BS Transfer Blending 2009 2 Consider remote stop on P_ 2 at Silva Jack V Completed

21 Pump Station

16949 18.1.3.1 P2 in 21 station already has a 7 H
remote stop on the pump

from the control console

Remote stop from Singleton Daryl D 57 2010

console already

exists

514 2010

Pete Rasmussen to review and

advise of plan Once plan is

developed update Access

database with new due dates and

assinment of responsibilities

Target to complete any action by

May 7 2010 unless SD required

BS Transfer Blending 2009 3 Concern is that is the pressure Raiford Cole Completed

control valve fails closed there

maybe pump damage that could

lead to fire explosion and

personnel injury Consider adding

a PRD on P_ 27 P_ 28

16950 19.1.3.1 11 29 10 _ Project 6 S

completed Work completed

under WO 319831 and field

verified on 11 2910 by Ming

Kuo

81310 _ Currently assigned

to Ming Kuo Project estimate

has been completed and CERS

has been submitted for

approval Job is on hold

pending approval of capital

funding by ABU

Action itemreassigned from

Pete Rasmussen to Cole

Raiford on June 15 2010

Field varified that Singleton Daryl D 57 2010

the old filter is

removed and

replaced with a

solid spool to

address spec

break on line

New PRD is install

per design

1130 2010

Totals 3 Records
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